

GOVERNMENT OF ANDHRA PRADESH ABSTRACT

Medium Irrigation – EPC Package No.7 – Palemvagu Project – Investigation, Design, Drawings and Construction of Reservoir across Palemvagu near Mallapuram (Village), Venkatapuram (Mandal), Khammam District - Extension of time upto 31.7.2010 - Orders – Issued.

G.O.Rt.No. 1650

Dated:24-10-2009
Read the following:

1. G.O.Rt.No.619, I & CAD (Med.Irr.II) Deptt., dt:4.6.2007
2. Govt Memo.No.7408/Med.Irr.II(1)/08, dated:7.3.2008
- 3.G.O.Rt.No.377, I & CAD (Med.Irr.II) Deptt., dt:13.3.2009
- 4.From the ENC (Med.Irr), Hyd Lr.No.ENC/Med/DCE.III/OT-5(Med.)/M4/4230, dt:31.8.09
5. Minutes of Meeting of the State Level Standing Committee on 29.7.09

• • •

ORDER:-

In the circumstances reported by the Engineer-in-Chief (Medium Irrigation), Hyderabad and keeping in view of the recommendations of the State Level Standing Committee, Government hereby accord permission for extension of time upto 31.07.2010 without imposing liquidated damages to complete the works of formation of reservoir across Palemvagu near Mallapuram (Village), Venkatapuram (Mandal), Khammam District subject to obtaining an undertaking from the Contractor not to claim the revised rates.

2. The Engineer-in-Chief (Medium Irrigation), Hyderabad shall take further action accordingly and ensure that the Project works are completed within the stipulated time.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Medium Irrigation, Hyderabad
The Superintending Engineer,

I & CAD, Irrigation Circle, Warangal.

Copy to:-The Accountant General, Andhra Pradesh, Hyderabad.

The Pay and Accounts Officer, Adilabad.

P.S. to Minister for Major and Medium Irrigation

The P.S. to Secretary, I & CAD Department.

//FORWARDED:: BY ORDER//

SECTION OFFICER